U.S. 40 Reconstruction Update

Mainline concrete paving is complete!
Several nighttime closures planned this week

September 24, 2010 - STEAMBOAT SPRINGS - Work is still progressing rapidly this
third week with good weather. Mainline Concrete Paving is completed. Here is a look
ahead for the rest of this week and next week (This is an aggressive schedule,
dependent upon weather and barring any unforeseen challenges.)

Friday 9-24-10

e Concrete hand pours 4™ to 3" (parking lanes, curb and gutter, ADA ramps) south
side

e Patterned concrete at 9™ and 8™ street bulb-outs north side of road

e Asphalt patching on side streets 8", 7" and 5" south side

Saturday 9-25-10

e Asphalt paving just east of 3" Street eastbound lanes (transition from concrete to
asphalt)

Sunday 9-26-10 FULL NIGHTTIME CLOSURE

e Paint crew will start grinding at night for the inlaid pavement markings. There will
be a full road closure from 3" Street to 11" Street from 7:00 P.M. to 7:00
A.M.; traffic will be detoured to Oak Street

Monday 9-27-10 DELAYS MONDAY MORNING, NIGHT CLOSURE OF LINCOLN
(same details as above)

e NEW Traffic Control Layout (3" through 13™); expect delays Monday morning.
Traffic will be moved to the outside lanes in each direction to allow the paint crew
room to install the inlaid pavement markings. As soon the work is finished the
lanes will reopen.

e Concrete hand pours 4™ and 3" street intersections, south side, and sidewalk

between 9" and 7™
Patterned concrete at 10" and 9™ Street bulb-outs, south side of road
Paint crew installing inlaid pavement markings
Westbound left turns will open up at 5", 7", 11" and 13.
e Eastbound left turn will open up at 12, 7" and 5" streets
Tuesday 9-28-10 NIGHT CLOSURE

e Concrete hand pours on sidewalk between 7" and 5™

e Pattern concrete at 9" and 8™ Street bulb-outs, south side of road

e Paint crew installing inlaid pavement markings

Wednesday 9-29-10 NIGHT CLOSURE POSSIBLE

e Concrete hand pours sidewalk between 5™ and 3"

e Patterned concrete at 8" and 7" Street bulb-outs, south side of road

e Paint crew installing inlaid pavement markings

Thursday 9-30-10




Concrete hand pours, miscellaneous areas
Patterned concrete at 7" and 6™ Street bulb-outs, south side of road
Paint crew installing inlaid pavement markings

Friday 10-1-10

Concrete hand pours misc. areas and clean-up
Patterned concrete at 6™ and 5™ Street bulb-outs, south side of road
Paint crew finish installing inlaid pavement markings

REGULAR TRAVEL IMPACTS - There will be daily closures on side streets
where work is underway (see below). Construction will happen five days a week,
Monday through Friday (weather permitting) from 7 a.m.-7 p.m. with some
additional night and weekend work. The entire roadway may be closed as
necessary for night construction from 7 p.m.-7 a.m. One lane of traffic will be
maintained in each direction with the exception of some full night closures of
Lincoln, which will be announced and signed prior. Traffic control devices will
remain in place 24 hours a day 7 days a week. The project is expected to be
completed prior to November 18, 2010.

BUS SCHEDULES - During construction, bus stops may be moved as detours require.
Please call (970) 879-3717 for updated information, or visit Steamboat Springs Transit’s
(SST) website at www.steamboatsprings.net for general bus schedule information. SST
recommends that passengers catch an earlier bus during construction. Once
construction is complete, the bus stops on Lincoln will be moved to their permanent
location on the west side of each intersection.

Scott Contracting, Inc. is communicating project information to the public through the
following means, managed locally:

1)

2)
3)

E-mail Blasts: If you want to join our list, follow these 3 easy steps: 1) Visit our
Web site at www.coloradodot.info and click on the icon in upper right corner
entitled "Sign up for Email and Wireless Alerts." 2) Enter your e-mail address and
decide if you want your account password protected and if you want to receive e-
mail, text alerts or both (not all items are available as a text alert). 3) First-time
subscribers are then presented with a list of all subscription items available.
Select the updates you want to receive and hit "Submit.”

Project Info. Hotline: (970) 819-7008, updated regularly during construction.
Project Website: visit and bookmark our project website, which is updated at
least weekly. www.coloradodot.info/projects/us40steamboat.




